
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 07/07/2015

to 08/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0029

08/06/2015

Contract Location: Time Allowed:

3.636 MILES OF WIDENING AND RECONSTRUCTION FOR PASSING LANES

 

Contractor:

C AND H PAVING, INC. Date Let:

167 KNOX-RIVERS RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

THOMSON GA 30824-6756 Date Work Began:

Phone: (706)595-5351 Date Time Stopped:

Date Accepted:

MERCHANTS BONDING COMPANY

06/22/2012

07/06/2012

07/30/2012

08/06/2012

08/28/2012

11/04/2014

00/00/0000

746 Days

08/21/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 110.05

821 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,314,443.55

$3,718,835.88

$484,556.02

89.45%

Counties:

Jefferson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231230-.01000 $4,314,443.55 $3,718,835.88 $484,556.03 88.77% $21,115.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 07/07/2015

to 08/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0029

08/06/2015

Project Number: 231230-.01000  SR 24 - 3.636 MI PASSING LANES

 

STP00-00MS-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,087,369.93 $3,070,477.49 $16,892.44

Non-Participating $771,842.59 $767,619.48 $4,223.11

Total Earnings $3,859,212.52 $3,838,096.97 $21,115.55

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,859,212.52 $3,838,096.97 $21,115.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($29,325.00)

Total: $3,829,887.52 $3,808,771.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $21,115.55

$0.00($29,325.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 07/07/2015

to 08/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0029

08/06/2015

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 210-0100     GRADING COMPLETE - LS  1.000 .980

 533275.000 .010

STP00-00MS-00(001)

 

.990 $5,332.75 $527,942.25

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,195.000 2,151.760

 74.260 .000

 

 

2,151.760 $.00 $159,789.70

0040 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  6,999.000 8,268.470

L BITUM MATL & H LIME 70.000 .000

 

 

8,268.470 $.00 $578,792.90

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  4,581.000 5,551.460

TL & H LIME 65.500 .000

 

 

5,551.460 $.00 $363,620.63

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,906.000 6,580.750

L & H LIME 65.750 .000

 

 

6,580.750 $.00 $432,684.31

0051 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 317.310

L & H LIME 52.600 -317.310

pay factor reduction

                                                            

.000 $-16,690.51 $0.00

0052 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 312.550

L & H LIME 52.600 -312.550

19MM HOT MIX ASPHALT PAYMENT REDUCTION 

                                                            

.000 $-16,440.13 $0.00

0053 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 52.600 629.860

19mm Asph Conc Air Void Content Pay Reduction = 80%  

                                                            

629.860 $33,130.64 $33,130.64

0055 413-1000     BITUM TACK COAT GL  5,133.000 13,226.000

 2.700 .000

 

 

13,226.000 $.00 $35,710.20



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 07/07/2015

to 08/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0029

08/06/2015

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0070 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 7.280 .000

 680.000 7.280

 

 

7.280 $4,950.40 $4,950.40

0075 500-3101     CLASS A CONCRETE CY  314.000 342.933

 435.000 .000

 

 

342.933 $.00 $149,175.86

0080 500-3200     CLASS B CONCRETE CY  24.000 24.501

 223.000 .000

 

 

24.501 $.00 $5,463.72

0090 511-1000     BAR REINF STEEL LB  32,026.000 34,930.800

 0.830 .000

 

 

34,930.800 $.00 $28,992.56

0105 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  478.000 537.700

 49.000 .000

 

 

537.700 $.00 $26,347.30

0205 643-0010     FIELD FENCE WOVEN WIRE LF  3,603.000 4,843.800

 5.750 .000

 

 

4,843.800 $.00 $27,851.85

0210 643-0105     FIELD FENCE BARBED WIRE, 5 STRANDS LF  2,804.000 181.000

 4.750 .000

 

 

181.000 $.00 $859.75

0225 668-2100     DROP INLET, GP 1 EA  2.000 3.000

 3000.000 .000

 

 

3.000 $.00 $9,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 07/07/2015

to 08/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0029

08/06/2015

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0230 668-8011     SAFETY GRATE, TP 1 SF  23.000 26.619

 55.000 .000

 

 

26.619 $.00 $1,464.05

Category Amount: $10,283.15 $2,385,776.12

Category Number: 0020 EROSION CONTROL

0235 700-6910     PERMANENT GRASSING AC  35.000 40.124

 1310.000 .290

 

 

40.414 $379.90 $52,942.34

0245 700-8000     FERTILIZER MIXED GRADE TN  53.000 34.559

 485.000 .203

 

 

34.762 $98.46 $16,859.57

0255 710-9000     PERMANENT SOIL REINFORCING MAT SY  4,148.000 5,807.066

 4.650 98.667

 

 

5,905.733 $458.80 $27,461.66

0260 716-2000     EROSION CONTROL MATS, SLOPES SY  31,754.000 37,475.049

 1.200 .000

 

 

37,475.049 $.00 $44,970.06

0270 163-0240     MULCH TN  635.000 238.199

 110.000 .384

 

 

238.583 $42.24 $26,244.13

0280 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  2,000.000 12,138.100

RAW CHECK DAM 3.300 .000

 

 

12,138.100 $.00 $40,055.73

0305 167-1500     WATER QUALITY INSPECTIONS MO  16.000 21.000

 1000.000 .000

 

 

21.000 $.00 $21,000.00

Category Amount: $979.40 $229,533.49



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 07/07/2015

to 08/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0029

08/06/2015

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0320 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  92.000 96.000

 17.000 .000

 

 

96.000 $.00 $1,632.00

0350 652-2502     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LM  6.000 7.598

 385.000 .000

 

 

7.598 $.00 $2,925.23

0370 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  764.000 993.399

 4.100 .000

 

 

993.399 $.00 $4,072.94

0375 654-1001     RAISED PVMT MARKERS TP 1 EA  390.000 530.000

 2.800 .000

 

 

530.000 $.00 $1,484.00

Category Amount: $0.00 $10,114.17

Category Number: 0010 ROADWAY

0410 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  500.000 2,332.460

 20.000 .000

 

 

2,332.460 $.00 $46,649.20

0825 665-0015     STEEL GAS MAIN - LF  5,700.000 5,875.000

 25.000 .000

4 IN

 

5,875.000 $.00 $146,875.00

0845 150-1000     TRAFFIC CONTROL - LS  1.000 .941

 167000.000 .059

STP00-00MS-00(001)

 

1.000 $9,853.00 $167,000.00

Category Amount: $9,853.00 $360,524.20



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 07/07/2015

to 08/03/2015

Rpt-ID: RCPESPRJ

Contract ID: B14352-12-000-0

Estimate Summary By Project

Estimate Number: 0029

08/06/2015

Project Number 231230-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

3000 635-1000     BARRICADES LF  .000 24.000

 80.000 .000

ECTC #1 to Add 635-1000 Baricades

                                                            

24.000 $.00 $1,920.00

Category Amount: $0.00 $1,920.00

Category Number: 0010 ROADWAY

9060 643-0155     FIELD FENCE SPCL DESIGN LF  .000 1,079.300

 5.500 .000

                                                            

                                                            

1,079.300 $.00 $5,936.15

9080 210-0250     UNDERCUT EXCAVATION CY  .000 722.222

 5.000 .000

 

                                                            

722.222 $.00 $3,611.11

Category Amount: $0.00 $9,547.26

Project Total Amount: $21,115.55 $3,859,212.52


